COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 04/ 2014

ESTI MATE SUMVARY 12: 26: 55
CONTI D C19669 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 19669- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 36.0 DAYS TI VE ALLOW 90 WORK DAYS
US 50 THRU LA JUNTA PERCENT TI ME: 40. 00 ORI G TI VE ALLOW 90 WORK DAYS
PRQJECT NO. STRO505- 048
US 50 THRU LA JUNTA
NAVE OF RQAD: 050B
PRQJECT COUNTI ES: OTERO
CONTRACTOR:
A & S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 07/ 26/ 2014 DATE TI ME STARTED 06/ 05/2014
P.O BOX 566 DATE LET 03/ 20/ 2014 DATE WORK BEGAN
DATE AWARDED 04/ 23/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 13/ 2014 DATE ACCEPTED
CANON O TY CO 81215- 05¢ DATE NOTI CE TO PROCEED 06/ 05/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 8,471, 889.31 PARTICl PATING $ 1,172, 433. 33 $ 1, 038, 693. 70
AWARD PROJECT AM: $  4,837,000.00 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 13. 84% TOTAL EARNI NGS 1,172, 433. 33 1,038, 693.70
FUNDS AVAI LABLE: $ 7,299, 455.98 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,172, 433. 33 1, 038, 693. 70
TOTAL CLAI VB $ 0.00 RETAI NAGE -29,923.00 -25,910. 81
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 142, 510. 33 1,012, 782. 89
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 142, 510. 33 1,012, 782. 89
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1,012, 782. 89

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 19669- BI D ESTI MATE RUN 08/ 04/ 2014
PRQJECT: STR0505- 048 ESTI MATE NO 0002 12: 26: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o ____________.
CAT NO0200 0200 ROADWAY
0005 202-00035 *Renoval of Pipe 6. 000 0. 000
LF 0. 000 0. 00
61. 18000 0. 000 0. 00
0010 202-00090 *Renoval of Delineator 127. 000 0. 000
EACH 0. 000 0. 00
5. 67000 0. 000 0. 00
0015 202-00200 *Renoval of Sidewal k 165. 000 0. 000
sSY 161. 000 4,195. 66
26. 06000 161. 000 4,195. 66
0020 202-00201 *Renmoval of Curb 8. 000 0. 000
LF 7.000 71.40
10. 20000 7.000 71.40
0025 202-00203 *Renoval of Curb and Qutter 401. 000 0. 000
LF 257. 000 2,621.40
10. 20000 257. 000 2,621.40
0030 202-00220 *Renoval of Asphalt Mat 4, 150. 000 0. 000
SY 16. 000 126. 88
7.93000 16. 000 126. 88
0035 202- 00240 *Renoval of Asphalt Mat (Pl aning) 180, 662. 000 3, 279. 000
SY 53, 848. 000 144, 312. 64
2. 68000 57,127. 000 153, 100. 36
0040 202-00250 *Removal of Pavenment Marking 3, 000. 000 0. 000
SF 0. 000 0. 00
2. 27000 0. 000 0. 00
0045 202-00810 *Renoval of G ound Sign 127. 000 0. 000
EACH 0. 000 0. 00
56. 65000 0. 000 0. 00
0050 202-00821 *Renoval of Sign Panel 24.000 0. 000
EACH 0. 000 0. 00
28. 33000 0. 000 0. 00
0055 202-01130 *Renoval of Quardrail Type 3 1,174. 000 0. 000
LF 0. 000 0. 00
4.31000 0. 000 0. 00



CONTI D C19669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19669- BI D ESTI MATE RUN 08/ 04/ 2014
PRQJECT: STR0505- 048 ESTI MATE NO 0002 12: 26: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0060 202- 05004 *Sawi ng Concrete (4 Inch) 276. 000 0. 000
LF 0. 000 0. 00
6. 23000 0. 000 0. 00
0065 202-05026  *Sawing Asphalt Material (6 Inch) 3, 503. 000 0. 000
LF 0. 000 0. 00
3. 40000 0. 000 0. 00
0070 203-01500 Bl adi ng 25. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0075 203-01597 *Pot hol i ng 16. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0. 00
0080 203-01622 Sweepi ng (Wth Pickup Broon) 60. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0085 208-00002 *Erosion Log (12 Inch) 1, 230. 000 640. 000
LF 270. 000 1,223.10
4. 53000 910. 000 4,122. 30
0090 208-00020 *Silt Fence 250. 000 0. 000
LF 0. 000 0. 00
2.83000 0. 000 0. 00
0095 208-00035  *Aggregate Bag 700. 000 0. 000
LF 338. 000 2,487.68
7.36000 338. 000 2,487.68
0100 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0105 208-00051 *StormDrain Inlet Protection (Type 1) 112. 000 0. 000
LF 112. 000 1, 904. 00
17. 00000 112. 000 1, 904. 00
0110 208- 00052 *StormDrain Inlet Protection (Type 2) 370. 000 0. 000
LF 43. 000 1, 559.18

36. 26000 43. 000 1,559. 18



CONTI D C19669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19669- BI D ESTI MATE RUN 08/ 04/ 2014
PRQJECT: STR0505- 048 ESTI MATE NO 0002 12: 26: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0115 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0120 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0125 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0130 208-00106 Sweepi ng (Sedi nent Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0135 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0140 208- 00205 Erosi on Control Supervisor 170. 000 7. 000
HOUR 21.000 1, 050. 00
50. 00000 28. 000 1, 400. 00
0145 210-00815 *Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
50. 99000 0. 000 0. 00
0150 210-04010 *Adj ust Manhol e 29. 000 0. 000
EACH 0. 000 0. 00
566. 50000 0. 000 0. 00
0155 210- 04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
1, 756. 15000 0. 000 0. 00
0160 210- 04050 *Adj ust Val ve Box 28. 000 0. 000
EACH 0. 000 0. 00
447. 54000 0. 000 0. 00
0165 210- 04060 *Adj ust Water Meter 1. 000 0. 000
EACH 0. 000 0. 00

464. 53000 0. 000 0. 00



CONTI D C19669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19669- Bl D ESTI MATE RUN 08/ 04/ 2014
PRQJECT: STRO505- 048 ESTI MATE NO 0002 12: 26: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 304- 06007 *Aggregat e Base Course (C ass 6) 683. 000 0. 000
CY 0. 000 0. 00
49. 85000 0. 000 0. 00
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 277. 000 0. 000
TON 7.830 1,331.10
170. 00000 7.830 1,331.10
0180 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 27, 714. 000 0. 000
TON 6, 085. 560 499, 015. 92
82. 00000 6, 085. 560 499, 015. 92
0185 411-10255  Enulsified Asphalt (Sl ow Setting) 9, 108. 000 0. 000
GAL 1, 877.000 5, 631. 00
3. 00000 1, 877.000 5, 631. 00
0190 412-00920 *Concrete Pavenment (9 Inch) (Fast Track) 4, 096. 000 0. 000
SY 12. 000 1,182.84
98. 57000 12. 000 1,182.84
0195 603- 01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 6. 000 0. 000
LF 0. 000 0. 00
198. 28000 0. 000 0. 00
0200 604- 19005 *Inl et Special (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 628. 05000 0. 000 0. 00
0205 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 625. 000 0. 000
LF 0. 000 0. 00
23. 86000 0. 000 0. 00
0210 606-01340 *End Anchorage Type 3D 3. 000 0. 000
EACH 0. 000 0. 00
855. 42000 0. 000 0. 00
0215 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 444. 58000 0. 000 0. 00
0220 606-01380 *Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
728.52000 0. 000 0. 00



CONTI D C19669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19669- BI D ESTI MATE RUN 08/ 04/ 2014
PRQJECT: STRO505- 048 ESTI MATE NO 0002 12:26: 55
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 606- 02003 *End Anchorage (Nonfl ared) 5. 000 0. 000
EACH 0. 000 0. 00
2, 673. 88000 0. 000 0. 00
0230 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2, 311. 32000 0. 000 0. 00
0235 608- 00000 *Concrete Sidewal k 122. 000 0. 000
5% 122. 000 10, 090. 62
82. 71000 122. 000 10, 090. 62
0240 608-00010 *Concrete Curb Ranp 156. 000 0. 000
Sy 70. 000 7,534.80
107. 64000 70. 000 7,534.80
0245 608- 00015 *Det ect abl e \\r ni ngs 395. 000 0. 000
SF 113. 000 4,225.07
37. 39000 113. 000 4,225.07
0250 609- 20010 *Curb Type 2 (Section B) 24.000 0. 000
LF 18. 000 530. 28
29. 46000 18. 000 530. 28
0255 609- 21020 *Curb and Gutter Type 2 (Section II-B) 98. 000 0. 000
LF 80. 000 4, 441. 60
55. 52000 80. 000 4, 441. 60
0260 609-21900 *Curb and CQutter Type 2 (Special) 308. 000 0. 000
LF 178. 000 9, 882.56
55. 52000 178. 000 9, 882.56
0265 612-00001 *Del i neator (Type I) 264. 000 0. 000
EACH 0. 000 0. 00
14. 56000 0. 000 0. 00
0270 612-00002 *Del i neator (Type I1) 122. 000 0. 000
EACH 0. 000 0. 00
18. 13000 0. 000 0. 00
0275 612-00003 *Del i neator (Type I11) 57. 000 0. 000
EACH 0. 000 0. 00
19. 26000 0. 000 0. 00



CONTI D C19669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19669- Bl D ESTI MATE RUN 08/ 04/ 2014
PRQJECT: STRO505- 048 ESTI MATE NO 0002 12: 26: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 612-00060 *Refl ector (Median Barrier) 18. 000 0. 000
EACH 0. 000 0. 00
84. 98000 0. 000 0. 00
0285 614-00011 *Sign Panel (Qass I) 234.000 0. 000
SF 0. 000 0. 00
15. 86000 0. 000 0. 00
0290 614-00012 *Sign Panel (Cass I1) 1, 002. 000 0. 000
SF 0. 000 0. 00
18. 69000 0. 000 0. 00
0295 614-00013 *Sign Panel (Cass I11) 324. 000 0. 000
SF 0. 000 0. 00
23. 79000 0. 000 0. 00
0300 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 30. 000 0. 000
EACH 0. 000 0. 00
181. 28000 0. 000 0. 00
0305 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 90. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
311. 58000 0. 000 0. 00
0310 614-80385 *Runble Strip 16, 225. 000 0. 000
LF 0. 000 0. 00
0. 17000 0. 000 0. 00
0315 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 250 3, 000. 00
12, 000. 00000 0. 250 3, 000. 00
0320 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 175, 000. 00
350, 000. 00000 0. 500 175, 000. 00
0325 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0330 627-00005 *Epoxy Pavenent MarKki ng 425. 000 0. 000
GAL 0. 000 0. 00
88. 94000 0. 000 0. 00



CONTI D C19669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19669- Bl D ESTI MATE RUN 08/ 04/ 2014
PRQJECT: STR0505- 048 ESTI MATE NO 0002 12: 26: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 1, 694. 000 0. 000
GAL 174.000 174.00
1. 00000 174. 000 174.00
0340 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 767. 000 0. 000
SF 0. 000 0. 00
13. 60000 0. 000 0. 00
0345 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 960. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 33000 0. 000 0. 00
0350 630-00000  *Fl aggi ng 3, 000. 000 64. 000
HOUR 721. 000 17, 152. 59
23. 79000 785. 000 18, 675. 15
0355 630- 00007 *Traffic Control Inspection 30. 000 3. 000
DAY 10. 000 566. 50
56. 65000 13. 000 736. 45
0360 630-00012 *Traffic Control Managenent 90. 000 10. 000
DAY 25. 000 26, 908. 75
1, 076. 35000 35. 000 37,672.25
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 14. 000 5. 500
EACH 0. 500 525.71
1, 051. 42000 6. 000 6, 308. 52
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 24.000 0. 000
EACH 0. 000 0. 00
56. 65000 0. 000 0. 00
0375 630-80341 *Construction Traffic Sign (Panel Size A) 68. 000 5. 500
EACH 5. 500 31.19
5. 67000 11. 000 62. 37
0380 630-80342 *Construction Traffic Sign (Panel Size B) 164. 000 23. 000
EACH 19. 500 110. 57
5. 67000 42. 500 240. 98
0385 630-80344 *Construction Traffic Sign (Special) 89. 000 0. 000
SF 0. 000 0. 00
19. 09000 0. 000 0. 00



CONTI D C19669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19669- Bl D ESTI MATE RUN 08/ 04/ 2014
PRQJECT: STR0505- 048 ESTI MATE NO 0002 12: 26: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0390 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH -0.500 -4,390. 38
8, 780. 75000 1. 500 13,171.13
0395 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 1.500
Type
ype) EACH 1. 000 849. 75
849. 75000 2.500 2,124.38
0400 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 22.000
EACH 3. 000 17.01
5. 67000 25. 000 141. 75
0405 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 75. 000 0. 000
EACH 0. 000 0. 00
11. 33000 0. 000 0. 00
0410 630-80370 *Concrete Barrier (Tenporary) 500. 000 231. 000
LF 0. 000 0. 00
28. 33000 231. 000 6, 544. 23
0415 630- 80380 *Traffic Cone 250. 000 25. 000
EACH 100. 000 113. 00
1. 13000 125. 000 141. 25
0420 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 699. 50000 0. 000 0. 00
0425 630-85011 I npact Attenuator (Tenporary) 23.000 5. 500
DAY 6. 000 1, 020. 00
170. 00000 11. 500 1, 955. 00
0430 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70012 F/ A Asphalt Pavenent |ncentive 27, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19669- Bl D ESTI MATE RUN 08/ 04/ 2014
PRQIECT: STR0505- 048 ESTI MATE NO 0002 12: 26: 55
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0445 700-70013 F/ A Concrete Pavenent |ncentive 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70016 F/ A Fuel Cost Adj ustnent 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70018 F/ A Roadway Snoot hness | ncentive 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 42, 000. 000 0. 000
FA 1, 051. 340 1, 051. 34
1. 00000 1, 051. 340 1, 051. 34
0465 700- 70021 F/ A On- The-Job Trai nee 3, 276, 800. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70031 F/ A | NTERI M SURFACE REPAI R 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 7,943,541.75$% 925,547.76 $ 982, 453. 45
CAT NOO300 0300 STRUCTURE M 22-M
0480 202- 00240 *Renoval of Asphalt Mat (Pl aning) 30. 000 30. 000
SY 0. 000 0. 00
2. 68000 30. 000 80. 40
0485 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 1, 148. 000 1, 148. 000
SY 0. 000 0. 00
10. 00000 1, 148. 000 11, 480. 00
0490 202-00425 *Renoval of Bridge Railing 287. 000 0. 000
LF 0. 000 0. 00
19. 60000 0. 000 0. 00



CONTI D C19669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19669- BI D ESTI MATE RUN 08/ 04/ 2014
PRQIECT: STR0505- 048 ESTI MATE NO 0002 12: 26: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 STRUCTURE M 22-M

0495 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 401. 000 91. 000
Sy 159. 000 35, 129. 46
220. 94000 250. 000 55, 235. 00
0500 202- 00460 *Removal of Portions of Present Structure (C ass 3) 115. 000 1. 000
5% 5. 000 1, 501. 25
300. 25000 6. 000 1, 801. 50
0505 206- 00065 *Structure Backfill (FlowFill) 20. 000 0. 000
CY 14. 000 3,172. 40
226. 60000 14. 000 3,172. 40
0510 515-00120 *Wat er proof i ng (Menbr ane) 1,111. 000 0. 000
SY 1, 013. 000 16, 643. 59
16. 43000 1, 013. 000 16, 643. 59
0515 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 319. 000 0. 000
LF 0. 000 0. 00
141. 63000 0. 000 0. 00
0520 518-03000 *Sawi ng and Seal i ng Bridge Joint 86. 000 0. 000
LF 0. 000 0. 00
14. 73000 0. 000 0. 00
0525 601-03041 *Concrete Class D (Bridge) (Special) 65. 000 0. 000
cY 24.000 13, 596. 00
566. 50000 24.000 13, 596. 00
0530 601-51005 *Gal vani ¢ Anodes 880. 000 0. 000
EACH 827. 000 43, 103. 24
52.12000 827. 000 43, 103. 24
0535 606-11010 *Bridge Rail Type 10R 280. 000 0. 000
LF 0. 000 0. 00
116. 76000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 324,924.67 $ 113,145.94 $ 145,112. 13
CAT NOO301 0301 STRUCTURE M 22-X

0540 202-00246 *Removal of Asphalt Mat (Pl aning) (Special) 1, 219. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D C19669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19669- BI D ESTI MATE RUN 08/ 04/ 2014
PRQIECT: STR0505- 048 ESTI MATE NO 0002 12: 26: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 STRUCTURE M 22-X

0545 202- 00425 *Renoval of Bridge Railing 368. 000 0. 000
LF 0. 000 0. 00
19. 60000 0. 000 0. 00
0550 202-00453 *Removal of Portions of Present Structure (C ass 2) 61. 000 0. 000
SY 0. 000 0. 00
220. 94000 0. 000 0. 00
0555 515-00120 *Wat er proof i ng (Menbr ane) 1, 219. 000 0. 000
SY 0. 000 0. 00
16. 43000 0. 000 0. 00
0560 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 365. 000 0. 000
LF 0. 000 0. 00
141. 63000 0. 000 0. 00
0565 601- 03041 *Concrete Cass D (Bridge) (Special) 7.000 0. 000
CY 0. 000 0. 00
566. 50000 0. 000 0. 00
0570 601-51005 *Gal vani ¢ Anodes 96. 000 0. 000
EACH 0. 000 0. 00
52.12000 0. 000 0. 00
0575 606-11010 *Bridge Rail Type 10R 361. 000 0. 000
LF 0. 000 0. 00
116. 76000 0. 000 0. 00
0580 613-04020 *Hanger System 1. 000 0. 000
LS 0. 000 0. 00
2,832.50000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 158,555.14 $ 0.00% 0. 00

CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0585 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0590 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
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CONTI D C19669
PCN: 19669- BI D ESTI MATE RUN 08/ 04/ 2014
PRQJECT: STRO505- 048 ESTI MATE NO 0002 12: 26: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0595 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
4,867. 75000 1. 000 4,867.75
CAT 0400 CURRENT AMI  $ 44,867.75 % 0.00$ 44,867.75

PRQJECT TOTAL CURRENT AMI $ 8,471,889.31$ 1,038,693.70$% 1,172,433.33



